COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 30/ 2010

ESTI MATE SUMVARY 14:40: 18
CONTI D: C17679- ALT ESTI MATE NO 0007 PROG SPEC YR 2005
PCN. 17679- ALTBI D3 COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 138.0 DAYS TI ME ALLOW 440 WORK DAYS
US85/ G- 470: | NTERCHANGE FLYOVER PERCENT TI ME: 31. 36 ORI G TI ME ALLOW 440 WORK DAYS

PRQJIECT NO ES6 0852-103 - CONCRETE ALT
US85/ G- 470: | NTERCHANGE FLYOVER - CONCRETE ALT

NAVE OF ROAD: US 85 / G470
PRQIECT COUNTI ES: DOUGLAS, REGQ ON 6
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 12/ 30/ 2010 DATE TI ME STARTED 06/ 14/ 2010
ONE PLAI N VI EW RD DATE LET 03/ 18/ 2010 DATE WORK BEGAN 06/ 14/ 2010
DATE AWARDED 04/ 28/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 19/ 2010 DATE ACCEPTED
PLAI N W 53577 608/ 546- 2311 DATE NOTI CE TO PROCEED 06/ 14/ 2010
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI: $ 18, 885, 201. 78 PARTI Cl PATI NG $ 6,319, 662. 77 $ 1, 279, 059. 50
AWARD PROJECT AM: $ 17,172, 771. 47 NON PARTI Ol PATI NG 0. 00 0.00
PERCENT COVPLETE: 33. 46% TOTAL EARNI NGS 6,319, 662. 77 1,279, 059. 50
FUNDS AVAI LABLE: $ 12,565,539.01 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 6, 319, 662. 77 1, 279, 059. 50
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -161,671.88 -38,371.78

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 6, 157, 990. 89 1, 240, 687. 72

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 6, 157, 990. 89 1, 240, 687. 72

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s  1o240687.72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14: 40: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
0010 202-00010 *REMOVAL OF TREE 157. 000 153. 000
EACH 4.000 1, 040. 00
260. 00000 157. 000 40, 820. 00
0015 202-00019  *REMOVAL OF INLET 8. 000 8. 000
EACH 0. 000 0.00
770. 00000 8. 000 6, 160. 00
0020 202-00021  *REMOVAL OF MANHOLE 1. 000 1. 000
EACH 0. 000 0.00
660. 00000 1. 000 660. 00
0025 202-00026 *REMOVAL OF SLOPE AND DI TCH PAVI NG 1, 144. 000 977.000
5% 167. 000 851. 70
5. 10000 1, 144. 000 5, 834. 40
0030 202-00035 *REMOVAL OF Pl PE 2, 056. 000 1, 198. 000
LF 100. 000 1, 350. 00
13. 50000 1, 298. 000 17, 523. 00
0035 202-00090  *REMOVAL OF DELI NEATCR 42.000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0040 202-00155  *REMOVAL OF WALL 142. 000 142. 000
LF 0. 000 0.00
42. 00000 142. 000 5, 964. 00
0045 202-00200 *REMOVAL OF S| DEWALK 3, 085. 000 2,345. 000
% 740. 000 2,627.00
3. 55000 3, 085. 000 10, 951. 75
0050 202-00201 *REMOVAL OF CURB 43. 000 0. 000
LF 0. 000 0.00
51. 00000 0. 000 0. 00
0055 202-00203 *REMOVAL OF CURB AND GUTTER 240. 000 178. 000
LF 0. 000 0.00

5. 10000 178. 000 907. 80



CONTI D Cl7679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14: 40: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00210  *REMOVAL OF CONCRETE PAVEMENT 7,268. 000 3,374. 000
sy 0. 000 0.00
5. 10000 3,374. 000 17, 207. 40
0065 202-00215  *REMOVAL OF CONCRETE PAVEMENT (PLANI NG 2, 757. 000 0. 000
sy 0. 000 0.00
5. 85000 0. 000 0.00
0070 202-00220  *REMOVAL OF ASPHALT MAT 1,577. 000 396. 000
5% 24.000 73.20
3.05000 420. 000 1, 281. 00
0075 202-00240  *REMOVAL OF ASPHALT MAT (PLANI NG 1, 106. 000 0. 000
5% 0. 000 0.00
4.00000 0. 000 0.00
0080 202-00250  *REMOVAL OF PAVEMENT MARKI NG 4,542. 000 2,751. 000
SF 1, 791. 000 1, 432. 80
0. 80000 4,542. 000 3, 633. 60
0085 202-00805  *REMVAL OF OVERHEAD S| GN STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
900. 00000 1. 000 900. 00
0090 202-00810  *REMOIVAL OF GROUND SI GN 5.000 4.000
EACH 0. 000 0.00
80. 00000 4.000 320. 00
0095 202-00821  *REMOVAL OF S| GN PANEL 6. 000 1. 000
EACH 1. 000 20. 00
20. 00000 2.000 40. 00
0100 202-01000  *REMOIVAL OF FENCE 3, 354. 000 3, 354. 000
LF 0. 000 0.00
0. 51000 3, 354. 000 1, 710. 54
0105 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 690. 000 690. 000
LF 0. 000 0.00
2.85000 690. 000 1, 966. 50
0110 202-01140  *REMOVAL OF GUARDRAIL TYPE 4 551. 000 541. 000
LF 0. 000 0.00

8. 10000 541. 000 4,382.10



CONTI D Cl7679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14:40: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-01300 *REMOVAL OF END ANCHORAGE 1. 000 1. 000
EACH 0. 000 0. 00
260. 00000 1. 000 260. 00
0120 203-00060 * EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 51, 721. 000 24, 886. 000
cY 20, 188. 000 91, 855. 40
4.55000 45, 074. 000 205, 086. 70
0125 203-00062 * EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) ( SPECI AL) 15, 132. 000 5, 335. 000
CcY 0. 000 0. 00
10. 60000 5, 335. 000 56, 551. 00
0130 203-01100 *PROCF ROLLI NG 8. 000 2.500
HOUR 0. 000 0. 00
100. 00000 2.500 250. 00
0135 203-01597 *POTHCLI NG 210. 000 198. 000
HOUR 12. 000 2,280. 00
190. 00000 210. 000 39, 900. 00
0140 206-00000 *STRUCTURE EXCAVATI ON 22, 876. 000 8, 305. 000
cY 1, 207. 000 3,621. 00
3. 00000 9, 512. 000 28, 536. 00
0145 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 37, 035. 000 1, 444. 000
cY 1, 898. 000 28, 470. 00
15. 00000 3, 342. 000 50, 130. 00
0150 206-00360 MECHANI CAL REI NFORCEMENT COF SO L 25, 675. 000 232.000
cY 785. 000 19, 625. 00
25. 00000 1, 017. 000 25, 425. 00
0155 206-01000 *BED COURSE MATERI AL 179. 000 0. 000
CcY 0. 000 0. 00
30. 00000 0. 000 0. 00
0160 206-01781 SHORI NG ( AREA 1) 1. 000 0. 000
LS 1. 000 50, 000. 00
50, 000. 00000 1. 000 50, 000. 00
0165 206-01782 SHORI NG ( AREA 2) 1. 000 1. 000
LS 0. 000 0. 00
125, 000. 00000 1. 000 125, 000. 00



CONTI D Cl7679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCON: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14:40: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 207-00205 *TOPSA L 5,212. 000 750. 000
(924 0. 000 0. 00
1. 77000 750. 000 1,327.50
0175 207-00210  *STOCKPI LE TOPSOI L 5,212. 000 4, 944. 000
(924 0. 000 0.00
1. 00000 4, 944. 000 4,944. 00
0180 208-00002  *ERGSI ON LOG (12 | NCH) 11, 900. 000 2,710. 000
LF 420. 000 1, 470.00
3. 50000 3, 130. 000 10, 955. 00
0185 208-00020  *SILT FENCE 17, 600. 000 6, 290. 000
LF 2,030. 000 1, 624. 00
0. 80000 8, 320. 000 6, 656. 00
0190 208-00034  *GRAVEL BAG 2, 110. 000 320. 000
LF 120. 000 660. 00
5. 50000 440. 000 2,420.00
0195 208-00045 * CONCRETE WASHOUT STRUCTURE 8. 000 4.000
EACH 1. 000 600. 00
600. 00000 5. 000 3, 000. 00
0200 208-00070  *VEH CLE TRACKI NG PAD 49. 000 14. 000
EACH 2.000 2,400. 00
1, 200. 00000 16. 000 19, 200. 00
0205 208-00103  *REMOVAL AND Di SPOSAL OF SEDI MENT (LABCR) 100. 000 30. 000
HOUR 37.000 1, 295. 00
35. 00000 67. 000 2,345.00
0210 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 100. 000 2.000
HOUR 0. 000 0. 00
125. 00000 2. 000 250. 00
0215 208-00206 *ERCSI ON CONTRCOL  SUPERVI SCR 420. 000 102. 000
DAY 16. 000 560. 00
35. 00000 118. 000 4,130. 00
0220 209-00200 *TI ME- RELEASED WATER PRCDUCT 47.000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00



CONTI D Cl7679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14:40: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 210-00810 *RESET GROUND SI GN 12. 000 2.000
EACH 0. 000 0. 00
190. 00000 2.000 380. 00
0230 210-00815 *RESET SI GN PANEL 5. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0235 210-00830 *RESET TRAFFI C SI GNAL FACE 4. 000 0. 000
EACH 2.000 400. 00
200. 00000 2.000 400. 00
0240 210-01180 *RESET GUARDRAI L ( SPECI AL) 3, 105. 000 1, 700. 000
LF 0. 000 0.00
8. 15000 1, 700. 000 13, 855. 00
0245 210-01200 *RESET END ANCHORAGE 1. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0.00
0250 210-04010 *ADJUST MANHCLE 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0255 210-04020 *MODI FY | NLET 2.000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0260 211-03005 DEWATERI NG 1. 000 0. 500
LS 0. 000 0.00
25, 000. 00000 0. 500 12, 500. 00
0265 212-00006 * SEEDI NG ( NATI VE) 17. 000 1. 000
ACRE 0. 000 0. 00
290. 00000 1. 000 290. 00
0270 212-00032 *SO L CONDI TI ONI NG 17. 000 1. 000
ACRE 0. 000 0. 00
800. 00000 1. 000 800. 00
0275 213-00002 *MULCH NG (WEED FREE HAY) 17. 000 1. 000
ACRE 1. 000 270.00
270. 00000 2.000 540. 00



CONTI D C17679-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PROJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14: 40: 18

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0280 213-00009  *FLEXI BLE GROMH MEDI UM 10. 000 0. 000
ACRE 3.000 6, 450. 00
2, 150. 00000 3.000 6, 450. 00
0285 213-00061  *MJILCH TACKI FI ER 1, 700. 000 100. 000
LB 100. 000 180. 00
1. 80000 200. 000 360. 00
0290 213-00100  *SO L BI NDER 17. 000 1. 700
ACRE 4.900 2, 940. 00
600. 00000 6. 600 3, 960. 00
0295 214-00000  *LANDSCAPE MAI NTENANCE 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0300 214-00220  *DECI DUOUS TREE (2 | NCH CALI PER) 23. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0305 214-00504  *EVERGREEN TREE (4 FQOT) (BALL AND BURLAP) 24. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0310 216-00042  *SO L RETENTI ON BLANKET (Bl ODEGRADABLE STRAW COCONUT) 53, 724. 000 0. 000
5% 0. 000 0. 00
1. 30000 0. 000 0.00
0315 217-00020  *HERBI Cl DE TREATMENT 15. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0.00
0320 304-06007  *AGGREGATE BASE COURSE ( CLASS 6) 4,223. 000 1, 716. 000
cy 0. 000 0.00
20. 00000 1, 716. 000 34, 320. 00
0325 304-09000  *AGGREGATE BASE COURSE ( SPECI AL) 1, 228. 000 0. 000
cy 0. 000 0. 00
33.00000 0. 000 0.00
0330 403-00720  *HOT M X ASPHALT (PATCHI NG (ASPHALT) 220. 000 47. 420
TON 74. 550 7,380. 45
99. 00000 121. 970 12, 075. 03



CONTI D Cl7679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14:40: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 403-09221 *STONE MATRI X ASPHALT ( FI BERS) ( ASPHALT) 3, 820. 000 0. 000
TON 0. 000 0. 00
79. 00000 0. 000 0. 00
0340 403-33841 *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 8, 248. 000 1, 803. 960
TON 224.540 9, 206. 14
41. 00000 2,028.500 83, 168. 50
0345 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 422. 000 0. 000
TON 0. 000 0. 00
55. 50000 0. 000 0. 00
0350 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 3,194. 000 300. 000
GAL 25. 000 65. 50
2.62000 325. 000 851. 50
0355 412-00600 * CONCRETE PAVEMENT (6 | NCH) 164. 000 0. 000
SY 0. 000 0. 00
51. 00000 0. 000 0. 00
0360 420-00103 * GEOTEXTI LE ( ERCSI ON CONTRCL) (CLASS 2) 1, 798. 000 0. 000
SY 0. 000 0.00
2.00000 0. 000 0. 00
0365 502-00460 PILE TIP 20. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0370 502-11274 STEEL PILING (HP 12X74) 744.000 0. 000
LF 0. 000 0. 00
57. 00000 0. 000 0. 00
0375 503-00000 *GROUND | MPROVEMENT 33, 556. 000 8, 320. 000
SF 25, 236. 000 277,596. 00
11. 00000 33, 556. 000 369, 116. 00
0380 503-00042 *DRI LLED CAI SSON (42 | NCH) 39. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0385 503-00048 *DRI LLED CAI SSON (48 | NCH) 66. 000 0. 000
LF 0. 000 0.00
275. 00000 0. 000 0. 00



CONTI D C17679-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PROJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14: 40: 18

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0390 504-04420  PRECAST PANEL FACI NG 46, 431. 000 0. 000
SF 2, 379. 000 59, 475. 00
25. 00000 2,379. 000 59, 475. 00
0395 506-00209  *RIPRAP (9 | NCH) 58. 000 0. 000
cy 0. 000 0. 00
50. 00000 0. 000 0.00
0400 507-00000  *CONCRETE SLOPE AND DI TCH PAVI NG 67. 000 42.000
cy 0. 000 0.00
225. 00000 42.000 9, 450. 00
0405 507-00100  *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 129. 000 0. 000
cy 0. 000 0.00
235. 00000 0. 000 0.00
0410 514-00000 Pl PE RAI LI NG 702. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0415 515-00120  *WATERPROOFI NG ( MENBRANE) 664. 000 0. 000
5% 0. 000 0.00
10. 45000 0. 000 0.00
0420 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 80. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0.00
0425 601-01050  CCNCRETE CLASS B (WALL) 201. 000 0. 000
oy 52. 000 26, 000. 00
500. 00000 52. 000 26, 000. 00
0430 601-03040  *CONCRETE CLASS D (BRI DGE) 399. 000 0. 000
cy 0. 000 0.00
510. 00000 0. 000 0.00
0435 601-03050  *CONCRETE CLASS D (VALL) 2,017. 000 668. 000
oy 43. 000 21, 930. 00
510. 00000 711. 000 362, 610. 00
0440 601-40400  *STRUCTURAL CONCRETE STAIN 11, 727. 000 653. 000
5% 0. 000 0. 00
7.30000 653. 000 4,766.90



CONTI D Cl7679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14: 40: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 602-00000  *REI NFORCI NG STEEL 188, 227. 000 128, 705. 000
LB 0. 000 0.00
0. 70000 128, 705. 000 90, 093. 50
0450 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 194, 936. 000 0. 000
LB 0. 000 0.00
0. 77000 0. 000 0.00
0455 603-01180  *18 | NCH REI NFORCED CONCRETE PI PE 912. 000 720. 000
LF 0. 000 0.00
41. 00000 720. 000 29, 520. 00
0460 603-01240  *24 | NCH REI NFORCED CONCRETE PI PE 2, 309. 000 558. 000
LF 392. 000 19, 600. 00
50. 00000 950. 000 47,500. 00
0465 603-01300  *30 | NCH REI NFORCED CONCRETE PI PE 376. 000 24.000
LF 0. 000 0.00
65. 00000 24.000 1, 560. 00
0470 603-01360  *36 | NCH REI NFORCED CONCRETE PI PE 358. 000 166. 000
LF 46. 000 4,232.00
92. 00000 212. 000 19, 504. 00
0475 603-01420  *42 | NCH REI NFORCED CONCRETE PI PE 1, 603. 000 1, 257. 000
LF 55. 000 5,720. 00
104. 00000 1, 312. 000 136, 448. 00
0480 603-01480  *48 | NCH REI NFORCED CONCRETE PI PE 182. 000 150. 000
LF 0. 000 0.00
125. 00000 150. 000 18, 750. 00
0485 603-02480  *60X38 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 132. 000 0. 000
LF 132. 000 19, 800. 00
150. 00000 132. 000 19, 800. 00
0490 603-05018  *18 | NCH REI NFORCED CONCRETE END SECTI ON 3.000 3.000
EACH 0. 000 0.00
740. 00000 3.000 2,220. 00
0495 603-05036  *36 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00

1, 250. 00000 1. 000 1, 250. 00



CONTI D Cl7679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14:40: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 603-05048 *48 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0505 603-82016 *16 1 NCH DUCTI LE | RON PI PE 120. 000 120. 000
LF 0. 000 0. 00
360. 00000 120. 000 43, 200. 00
0510 604-00305 *I NLET TYPE C (5 FQOT) 3. 000 2.000
EACH 1. 000 2,000. 00
2, 000. 00000 3. 000 6, 000. 00
0515 604-00310 *I NLET TYPE C (10 FOQT) 8. 000 4.000
EACH 0. 000 0. 00
2, 800. 00000 4.000 11, 200. 00
0520 604-00315 *I NLET TYPE C (15 FOQT) 1. 000 1. 000
EACH 0. 000 0. 00
3, 850. 00000 1. 000 3, 850. 00
0525 604-00510 *I NLET TYPE D (10 FOQT) 2.000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0530 604-00550 *I NLET TYPE D ( SPECI AL) 2.000 2.000
EACH 0. 000 0. 00
5, 900. 00000 2.000 11, 800. 00
0535 604-19105 *INLET TYPE R L 5 (5 FOOT) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0540 604- 20000 *QUTLET STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0545 604- 25000 *VANE GRATE | NLET SPECI AL 1. 000 0. 000
EACH 0. 000 0. 00
6, 150. 00000 0. 000 0. 00
0550 604- 25010 *VANE GRATE | NLET (10 FOOT) 3. 000 3. 000
EACH 0. 000 0.00
12, 900. 00

4, 300. 00000 3. 000



CONTI D Cl7679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14: 40: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 604- 25015 *VANE GRATE | NLET (15 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
0560 604- 26005 *VANE GRATE | NLET (DQOUBLE) (5 FOQT) 3. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0565 604-26010 *VANE GRATE | NLET (DCOUBLE) (10 FOOT) 5. 000 0. 000
EACH 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0570 604- 26015 *VANE GRATE | NLET (DOUBLE) (15 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
6, 200. 00000 0. 000 0. 00
0575 604- 30005 *MANHCLE SLAB BASE (5 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0580 604-30010 *MANHCLE SLAB BASE (10 FQOT) 16. 000 4.000
EACH 2.000 5, 800. 00
2,900. 00000 6. 000 17, 400. 00
0585 604-30015 *MANHCLE SLAB BASE (15 FQOT) 5. 000 4.000
EACH 0. 000 0. 00
4, 400. 00000 4.000 17, 600. 00
0590 604-30020 *MANHCLE SLAB BASE (20 FQOT) 5. 000 5. 000
EACH 0. 000 0. 00
5, 500. 00000 5. 000 27, 500. 00
0595 605-85000 *SURFACE SAND FI LTER 6, 030. 000 0. 000
SF 0. 000 0. 00
0. 71000 0. 000 0. 00
0600 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 2,202. 000 0. 000
LF 0. 000 0. 00
11. 80000 0. 000 0. 00
0605 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 78. 000 0. 000
LF 0. 000 0. 00

45. 00000 0. 000 0. 00
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PCN: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14:40: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 606-00716 *GUARDRAI L TYPE 7 (STYLE CA) (SPECIAL) 4,742.000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0615 606-00730 *GUARDRAI L TYPE 7 (STYLE CD) 10. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0620 606-00741 *GUARDRAI L TYPE 7 (STYLE CE) (SPECIAL) 67. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0.00
0625 606-01340 *END ANCHORAGE TYPE 3D 3. 000 0. 000
EACH 0. 000 0. 00
555. 00000 0. 000 0.00
0630 606-01370 *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 020. 00000 0. 000 0. 00
0635 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 645. 00000 0. 000 0. 00
0640 606-02005 *END ANCHORAGE ( FLARED) 6. 000 0. 000
EACH 0. 000 0. 00
1, 440. 00000 0. 000 0. 00
0645 606- 10705 *BRI DGE RAIL TYPE 7 (SPECIAL) 3, 060. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0650 607-00005 *END PCST 10. 000 0. 000
EACH 0. 000 0. 00
88. 00000 0. 000 0. 00
0655 607-00010 *CORNER AND LI NE BRACE PCST 2.000 0. 000
EACH 0. 000 0. 00
142. 00000 0. 000 0. 00
0660 607-11300 *FENCE COMBI NATI ON WRE W TH TREATED WOCDEN POSTS 784. 000 0. 000
LF 0. 000 0.00
2.80000 0. 000 0.00
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PON: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PROJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14: 40: 18

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0665 607-11580  *FENCE ( TEVPCRARY) 4,932. 000 4,932. 000
LF 0. 000 0.00
2. 05000 4,932. 000 10, 110. 60
0670 607-53137  *FENCE CHAI N LI NK (SPECI AL) (36 | NCH) 256. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0.00
0675 607-60316  *16 FOOT GATE TWN 1. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0.00
0680 608-00000  *CONCRETE S| DEVMALK 127. 000 16. 000
5% 0. 000 0. 00
30. 00000 16. 000 480. 00
0685 608-00010  *CONCRETE CURB RAMP 27.000 27.000
5% 0. 000 0.00
100. 00000 27.000 2,700. 00
0690 608-00026  *CONCRETE Bl KEWAY (6 | NCH) 2, 803. 000 1, 569. 000
5% 0. 000 0. 00
31. 00000 1, 569. 000 48, 639. 00
0695 609-20010  *CURB TYPE 2 (SECTI ON B) 352. 000 0. 000
LF 0. 000 0.00
12. 15000 0. 000 0.00
0700 609-21010  *CURB AND GUTTER TYPE 2 (SECTION |-B) 215. 000 0. 000
LF 0. 000 0.00
11. 75000 0. 000 0.00
0705 609-21020  *CURB AND GUTTER TYPE 2 (SECTION I1-B) 173. 000 55. 000
LF 0. 000 0.00
13. 95000 55. 000 767. 25
0710 610-00030  *NMEDI AN COVER MATERI AL ( CONCRETE) 667. 000 0. 000
SF 0. 000 0. 00
5. 50000 0. 000 0.00
0715 612-00001  *DELI NEATCR (TYPE I) 36. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0.00
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PON: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14: 40: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 612-00002 *DELI NEATOR (TYPE I 1) 8. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0725 612-00003 *DELI NEATOR (TYPE | 11) 13. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0730 612-00021 *DELI NEATOR (TYPE |) (BARRI ER 40. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0.00
0735 613-00100 *1 I NCH ELECTRI CAL CONDUI T 220. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0740 613-00150 *1-1/2 I NCH ELECTRI CAL CONDUI T 6, 136. 000 0. 000
LF 0. 000 0.00
5. 95000 0. 000 0. 00
0745 613-00200 *2 I NCH ELECTRI CAL CONDUI T 344. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0750 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 500. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0755 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 9, 280. 000 0. 000
LF 330. 000 1, 996. 50
6. 05000 330. 000 1, 996. 50
0760 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI O) 1, 750. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0765 613-07000 *PULL BOX (SPEC AL) 60. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0770 613-07023 *PULL BOX (24" X36"X24") 2.000 0. 000
EACH 0. 000 0.00

700. 00000 0. 000 0. 00
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PON: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 0852-103 - OONCRETE ESTI MATE NO 0007 14: 40: 18

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0775 613-07040  *PULL BOX (30" X48"X24") 1. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0780 613-10000 *WRI NG 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0.00
0785 613-16000  *LUM NAI RE ( SPECI AL) 58. 000 0. 000
EACH 0. 000 0.00
1, 225. 00000 0. 000 0.00
0790 613-30005  *LI GHT STANDARD AND LUM NAI RE ( PEDESTRI AN) 2.000 0. 000
EACH 0. 000 0. 00
2, 900. 00000 0. 000 0.00
0795 613-34350  *LI GHT STANDARD METAL (35 FOOT) 22.000 0. 000
EACH 0. 000 0. 00
3, 150. 00000 0. 000 0.00
0800 613-40000  *CONCRETE FOUNDATI ON PAD 3.000 0. 000
EACH 0. 000 0.00
900. 00000 0. 000 0.00
0805 613-40010  *LI GHT STANDARD FOUNDATI ON 24. 000 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0.00
0810 613-50100  *LI GHTI NG CONTROL CENTER 3.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0815 613-50210  *TEMPORARY LI GHTI NG 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0820 613-70150  *LUM NAI RE H GH PRESSURE SCDI UM (150 WATT) 4. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0.00
0825 613-70250  *LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 22.000 0. 000
EACH 0. 000 0.00
725. 00000 0. 000 0.00
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PON: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14: 40: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 614-00011 *SI GN PANEL (CLASS 1) 8. 000 0. 000
SF 7.500 150. 00
20. 00000 7.500 150. 00
0835 614-00012 *SI GN PANEL (CLASS 11) 45. 000 0. 000
SF 9. 200 211. 60
23. 00000 9. 200 211. 60
0840 614-00013 *SI GN PANEL (CLASS 111) 673. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0845 614-00612 *STEEL SI GN POST (W 6X12) 24.000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0850 614-01585 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) (PCsT) 56. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0855 614-01588 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 5. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0.00
0860 614-03001 * CONCRETE FOOTI NG ( TYPE 1) 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0865 614-07105 *MODI FI CATI ON OF SI GN LEGEND 1. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0870 614-31800 * MONOTUBE OVERHEAD SI GN CANTI LEVER (18 | NCH DI AVETER) 2.000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0.00
0875 614-32000 * MONOTUBE OVERHEAD SI GN CANTI LEVER (20 | NCH DI AVETER) 1. 000 0. 000
EACH 0. 000 0.00
23, 000. 00000 0. 000 0.00
0880 614-32400 * MONOTUBE OVERHEAD SI GN CANTI LEVER (24 | NCH DI AVETER) 2.000 0. 000
EACH 0. 000 0.00

28, 000. 00000 0. 000 0.00
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PCN: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14:40: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0885 614-72875 *LOOP DETECTOR W RE 800. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0890 614-72878 *TRAFFI C SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOOP TYPE) 2.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0895 614-80001 *FLASH NG BEACON ( SOLAR POWERED) 4. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0900 614-85001 *1 MPACT ATTENUATCOR 2.000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0.00
0905 614-86246 * CONTROLLER ( TYPE 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
9, 800. 00000 0. 000 0. 00
0910 614-87011 *FI BER OPTI C CABLE (SINGLE MODE) (24 FI BER) 410. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0915 614-87020 *OPTI CAL TRANSCEI VER 1. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0920 614-87350 *TEST FI BER OPTI C CABLE 1. 000 0. 000
LS 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0925 614-87499 *FI BER OPTI C CABLE (SINGLE MODE) (I NSTALL ONLY) 4, 000. 000 0. 000
LF 0. 000 0. 00
1. 60000 0. 000 0. 00
0930 618-00163 PRESTRESSED CONCRETE | ( BT63) 631. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0935 621-00450 *DETOUR PAVEMENT 4, 240. 000 2,525. 000
SY 372.000 11,532.00
31. 00000 2,897. 000 89, 807. 00
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PON: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PROJECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14: 40: 18

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0940 622-00024  *ENTRY SI QN 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0945 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0.287
LS 0. 070 10, 500. 00
150, 000. 00000 0.357 53, 550. 00
0950 626-00000  *NOBI LI ZATI ON 1. 000 0.564
LS 0. 000 0. 00
L, 650, 000. 00000 0. 564 930, 600. 00
0955 626-01000  *PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 000 0. 00
25, 000. 00000 0. 500 12, 500. 00
0960 627-00001  *PAVEMENT MARKI NG PAI NT 76. 000 38. 000
GAL 23. 200 556. 80
24.00000 61. 200 1, 468. 80
0965 627-00005  *EPOXY PAVEMENT MARKI NG 76. 000 31. 000
GAL 0. 000 0.00
52. 00000 31. 000 1, 612. 00
0970 627-00025  *4 | NCH PAVENMENT MARKI NG TAPE ( REMOVABLE) 1, 000. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0.00
0975 627-02001  *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE I1) 5, 363. 000 0. 000
SF 0. 000 0.00
8. 30000 0. 000 0.00
0980 627-30324  *PREFORVED PLASTI C PAVENMENT MARKI NG (WORD- SYMBOL) ( TYPE 239. 000 0. 000
I
) SF 110. 500 1, 326. 00
12. 00000 110. 500 1, 326. 00
0985 627-30329  *PREFORVED PLASTI C PAVENENT MARKI NG ( XWALK- STCP LI NE) 142. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0.00
0990 628-00001  *BRI DGE G RDER AND DECK UNI T 1. 000 0. 000
EACH 0. 000 0. 00
150, 000. 00000 0. 000 0.00
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UNI T PRI CE
CAT NO0200 ROADWAY
0995 629-01002 *SURVEY MONUMENT ( TYPE 2) 4. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
1000 629-01005 *SURVEY MONUMENT ( TYPE 5) 1. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
1005 629-01006 *SURVEY MONUMENT ( TYPE 6) 3. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
1010 629-01011 *SURVEY MONUMENT ( TYPE 1A) 13. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
1015 629-01110 *LOCATE MONUMVENTS 4. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0.00
1020 630- 00000 *FLAGE NG 8, 800. 000 2,657. 000
HOUR 686. 500 12, 357.00
18. 00000 3, 343. 500 60, 183. 00
1025 630- 00003 *UNI FORVED TRAFFI C CONTROL 360. 000 26. 000
HOUR 67. 500 4,387.50
65. 00000 93. 500 6,077.50
1030 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 176. 000 47.000
DAY 9. 000 450. 00
50. 00000 56. 000 2,800. 00
1035 630-00012 *TRAFFI C CONTROL MANAGEMENT 440. 000 117. 000
DAY 21. 000 7,875.00
375. 00000 138. 000 51, 750. 00
1040 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 14. 000 7.000
EACH 0. 000 0. 00
90. 00000 7.000 630. 00
1045 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 7.000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
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UNI T PRI CE
CAT NO0200 ROADWAY
1050 630-80337 *BARRI CADE (TYPE 3 M C) ( TEMPCRARY) 2.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
1055 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 224.000 83. 000
EACH 0. 000 0. 00
35. 00000 83. 000 2,905. 00
1060 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 76. 000 38. 000
EACH 0. 000 0. 00
35. 00000 38. 000 1, 330. 00
1065 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 211. 000 105. 500
SF 0. 000 0. 00
30. 00000 105. 500 3, 165. 00
1070 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
1075 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYP
5 EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
1080 630-80359 *PORTABLE MESSAGE S| GN PANEL 20. 000 0. 000
DAY 10. 000 500. 00
50. 00000 10. 000 500. 00
1085 630-80360 *DRUM CHANNELI ZI NG DEVI CE 150. 000 50. 000
EACH 10. 000 150. 00
15. 00000 60. 000 900. 00
1090 630-80367 *PORTABLE TRAFFI C SPEED MONI TOR 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
1095 630-80370 CONCRETE BARRI ER ( TEMPORARY) 12, 924. 000 6,012. 000
LF 450. 000 4, 950. 00
11. 00000 6, 462. 000 71, 082. 00
1100 630-80380 *TRAFFI C CONE 265. 000 132.500
EACH 0. 000 0. 00
7.00000 132.500 927.50
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PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14: 40: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1105 630-85010 *| MPACT ATTENUATCOR ( TEMPORARY) 6. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
1110 630-85041 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 29. 000 23. 000
DAY 6. 000 1, 800. 00
300. 00000 29. 000 8, 700. 00
1115 700-70002 F/ A ANTI Cl PATED CMD 500, 207. 340 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1120 700-70010 F/ A M NOR CONTRACT REVI SI ONS 541, 370. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1125 700-70011 F/ A PARTNERI NG 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1130 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 40, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1135 700-70016 F/ A FUEL COST ADJUSTMENT 150, 000. 000 3,074.790
F A 0. 000 0. 00
1. 00000 3,074.790 3,074.79
1140 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 160, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1145 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 9, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1150 700-70023 F/ A ON- THE- JOB TRAI NEE 2,600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1155 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00
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CAT NO0200 ROADWAY
1160 700-70074 F/ A OBTAI N PONER FROM 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700-70380 F/ A EROSI ON CONTROL 75, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1170 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1205 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) CONSTRUCTI ON SURVEYI NG 16. 000 16. 000
HOUR)
( ) HOUR 0. 000 0. 00
135. 00000 16. 000 2,160. 00
1210 203-01510 BACKHCE 57. 000 57. 000
HOUR 0. 000 0. 00
120. 00000 57. 000 6, 840. 00
1215 203-01590 FRONT END LOADER ( RUBBER TI RE) 54. 000 21. 000
HOUR 33. 000 3, 795. 00
115. 00000 54. 000 6, 210. 00
1220 900- 00006 ADDED | TEM ( DOLLAR) / 13, 085. 560 8, 697. 100
DOL 4, 388. 460 4, 388. 46
1. 00000 13, 085. 560 13, 085. 56
1225 206- 00010 STRUCTURE EXCAVATI ON ( SPECI AL) 765. 000 217.000
cY 491. 000 2,700.50
5. 50000 708. 000 3,894. 00
1230 606-21010 END ANCHORAGE ( TENSI ONED CABLE BARRI ER) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
1235 206- 00066 STRUCTURE BACKFI LL (FLOMBLE FLY ASH) 41. 000 41. 000
CcY 0. 000 0. 00
75. 00000 41. 000 3,075. 00
1240 605-82100 Pl PE EDGE DRAI N 0. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
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UNIT PRI CE

CAT NO0200 ROADWAY

1245 605-82200  FRENCH DRAIN 0. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
1250 605-84000  SUBSURFACE DRAI N OUTLET 440. 000 0. 000
LF 440. 000 6, 160. 00
14. 00000 440. 000 6, 160. 00
1255 900- 00006  ADDED | TEM ( DOLLAR) / 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1260 900- 00014  ADDED | TEM (LUVP SUM)/ 1. 000 1. 000
LS 0. 000 0. 00
8, 970. 00000 1. 000 8, 970. 00
1265 900- 00014  ADDED | TEM (LUVP SUM)/ STORM SEVER PI PE UTI LI TY 1. 000 1. 000
CONFLI CT
LS 0. 000 0. 00
4,710. 00000 1. 000 4,710. 00
1270 900- 00014  ADDED | TEM (LUVP SUM)/ OONCRETE HEADWALL 1. 000 0. 000
LS 1. 000 2, 640. 00
2, 640. 00000 1. 000 2, 640. 00
1280 900- 00007  ADDED | TEM (EACH)/ ADJUST FI RE HYDRANT 0. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0.00
1285 420-00111  GEOTEXTI LE (DRAI NAGE) (CLASS B) GEOTEXTILE 1, 273. 000 0. 000
( DRAI NAGE) ( CLASS B)
5% 1, 273. 000 4,519. 15
3. 55000 1, 273. 000 4,519. 15
1290 900- 00004  ADDED | TEM ( CUBI C YARD)/ STRUCTURE EXCAVATI ON 424.000 0. 000
(SPECI AL) (WALL El)
oy 424. 000 3,264. 80
7.70000 424. 000 3,264. 80

CAT 0200 CURRENT AMI  $13,302,942.78 $ 767,110.50$ 3,787,363.77
CAT NOO300 STRUCTURES

1180 631-10000 * ALTERNATE BRI DGE DESI GN AND CONSTRUCTI ON ( CONCRETE 1. 000 0. 350
ALTERNATI VE)
LS 0. 090 489, 690. 00
5, 441, 000. 00000 0. 440 2,394, 040. 00



CONTI D Cl7679- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PON: 17679- ALTBI D3 ESTI MATE RUN 12/ 30/ 2010
PRQIECT: ES6 0852-103 - CONCRETE ESTI MATE NO 0007 14: 40: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

1275 900- 00014 ADDED | TEM (LUWP SUM/ RE-DESIGN Pl ER 7 1. 000 0. 000
LS 1. 000 22,259. 00
22, 259. 00000 1. 000 22,259. 00

CAT 0300 CURRENT AMI  $ 5,463, 259.00 $ 511,949.00$ 2,416, 299. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1185 620- 00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
60, 000. 00000 1. 000 60, 000. 00
1190 620-00011 FI ELD LABORATCRY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
22, 000. 00000 1. 000 22,000. 00
1195 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
28, 000. 00000 1. 000 28, 000. 00
1200 620- 00020 SANI TARY FACI LI TY 3. 000 2.000
EACH 0. 000 0.00
3, 000. 00000 2.000 6, 000. 00
CAT 0400 CURRENT AMI  $ 119, 000. 00 $ 0.00$ 116, 000. 00

PRQJIECT TOTAL CURRENT AMI $18,885,201.78¢$% 1,279,059.50$% 6,319, 662. 77



